Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - NEW LONDON NAVAL SUBMARINE BASE / CT117002202000 NPL Progressin FY98
Refer to page A-143.
Siteswith Response Complete | 6 Investigation 13 10 5 $10,588 $1,305 $140 $0|| Fyo1 $6,464
o High 7 Interim Actions 10(12) 0(0) $824 $0 $0 $0 EY02 $5,026
Sitesin Medium 9 Design 5 1 14 $3,016 $238 $421 $0
Progress FYO03 $698|| Progress Planned for FY99-FY00
Low 2 RA-C 5 2 14 $21,127 $653 $4,323 $2,388
_Relative Risk FY04 $1786 Refer to page A-143.
Category Not Evaluated 0 RA-O (LTO) 0 4 16 $540 $324 $345 $52 !
Not Required | 4 LTM 0 0 3 $0 $0 $121 60| FY05 $2,533
Total Number of Sites 28 Total $36,095 $2,520 $5,350 $2,500 || FY99-2016** $56,186
’ AIR FORCE - BRADLEY IAP (EAST GRANBY) / CT 157282678300 Progressin FY98
One areaof concern received site validation. The EE/CA
Siteswith Response Complete 0 Investigation 0 5 0 $8 $0 $0 $0 || pyor $36 || continued for sites 1 and 2.
o High 1 Interim Actions 0(0) 0(0) FUND $42 $42 $0 $190 Evo2 36
Sitesin Medium 0 Design 0 2 0 $358 $0 $0 $0
Progress FYO03 $1,253|| Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C 0 0 2 $0 $0 $0 $0 Complete the EE/CA at sites 1 and 2 and develop cleanup
Category Not Evaluated 3 RA-O (LTO) 0 0 2 $0 $0 $0 $0 FYo4 $0 design for an interim removal ac_tion. The cleanup actiqn
may be delayed because of funding shortfalls. Determine
Not Required | 0 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $75| | project direction on sites 3, 4 and 5.
Total Number of Sites 5 Total $408 $42 $0 $190 || FY 99-2017** $2,455

‘ AIR FORCE - DOVER AIR FORCE BASE / DE357182401000 NPL | Progressin FY98
Refer to page A-50.
Siteswith Response Complete | 24 Investigation 40 19 0 REG $24,258 $326 $329 $0 (| Eyor $5,821
o High 20 | Interim Actions 5(5) 3(3) TECH $6,365 $260 $0 $0 FY02 $6,734
Sitesin Medium 1 Design 1 3 11 $2,230 $430 $1,428 $379
Progress FYO03 $6,825|| Progress Planned for FY99-FY00
Low 5 RA-C 8 3 16 $3,514 $2,960 $2,861 $3,792
-Relative Risk Evoa 435 Refer to page A-50.
Category Not Evaluated 0 RA-O (LTO) 0 8 17 $36 $36 $239 $1,038 !
Not Required 9 LTM 0 1 34 $2,240 $898|  $1,026 $o04 [[ FY05 $2,840
Total Number of Sites 59 Total $38,643 $4,910 $5,883 $6,203 || FY99-2011** $53,277
‘ AIR FORCE - NEW CASTLE COUNTY AIRPORT (WILMINGTON) / DE357282427400 Progressin FY98
Aninterim cleanup continued at sites 2, 4 and 5. A
Siteswith Response Complete 3 Investigation 7 0 0 $2,918 $0 $0 $0 | Fyo1 $3,190 construction evaluation followed at site 2.
o High 1 Interim Actions 2(2) 3(3) $444 $9 $88 $0 FY02 $300
Sitesin Medium 3 Design 0 0 3 $93 $0 $0 $411
Progress FYO03 $300|| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 0 3 $121 $0 $0 $0 Initi _ . )
-Reative Risk nitiate groundwater monitoring at site 1 and operations and
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 FYo4 $426 | maintenance at site 2. Pursue gl osure for site 5. _D_elineate
$206 desolved plume at site 4 and finalize the Feasibility Study
Not Required 0 LTM 0 0 4 $0 $0 $4 $4| FYO05 report.
Total Number of Sites 7 Total $3,576 $9 $92 $415 || FY99-2011** $6,846

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ FORMERLY USED DEFENSE SITES- FT MILESMIL RES/ DE39799F133300

Progressin FY98

Original INPR approved in FY86. BDDR approved. INPR
Siteswith Response Complete 2 Investigation 3 2 0 $350 $21 $90 $0 | Fyo1 $0 || addendum in FY 95, categories approved CON/HTRW,
HTRW and OE. Removed transformersin FY 92.
High 0 | Interim Actions 1(1) 0(0) $0 $0 $0 $0 FY02 go|| Completed C/H RD. C/H RA underway. HTRW S|
e underway. ASR for OE underway. BD/DR determined
Sitesin Medium 1 Design 2 0 1 $255 $0 $0 $0 A
Progress T T n 553 pes o0 po FYO03 $0|| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RAC Complete C/H RA. Complete HTRW Si. Initiate and
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 complet_e RI/FS and complete RA using special contract
mechanism: TERC OR PRAC. Complete ASR for OE.
Not Required 1 LT™M 0 0 0 $0 $0 $0 $0 FY05 $54| Fundi ng constraints for program force programming in FY
2016.
Total Number of Sites 5 Total $1,258 $109 $130 $0 || FY 99-2019** $6,162
’ FORMERLY USED DEFENSE SITES- GOV BACON HEALTH CEN / DE39799F134200 Progressin FY98
INPR approved FY 95. Categories HTRW, C/H, PRP/H,
Siteswith Response Complete 2 Investigation 4 1 0 $126 $0 $0 $0 | Fyo1 $0 || OEW-RAC2, BDDR. Tanks removed in FY 96. PRP study
- 0 - - 00 00 % % % % cpmpleted 4Q FY98. Letter sent to state regulator inviting
o High Interim Actions (0) (0) FY02 $0 dialogue.
Sitesin Medium 0 Design 1 0 2 $18 $0 $0 $0
Progress T T 5 pey pe= povs po FYO03 $0| Progress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C Negotiate with state regulator to resolve DOD's liability at
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 Fhesite Will complete Sl and RI/FS as appropriate. BD/DR
isNOFA. OE programmed for outyears 2016 due to fund
Not Required | 2 LTM 0 0 0 $0 $0 $0 $o||FYO05 limits.
Total Number of Sites 5 Total $518 $37 $20 $0 || FY 99-2023** $4,359
‘ FORMERLY USED DEFENSE SITES- NEW CASTLE AAF / DE39799F 135900 Progressin FY98
INPR was approved FY 89, with an INPR addendum
Siteswith Response Complete 1 Investigation 1 2 0 $80 $9 $38 $604 EYo1 $0 approved FY 95. Categories of hazard were HTRW,
Con/HTRW & OE. Con/HTRW RD and RA are complete.
High 0 Interim Actions 1(1) 0(0) $0 $0 $0 $0 EY02 0| CEASR completed 1997, RAC=1 (further consideration by
S CEHNC). HTRW Sl awaiting comments from State.
Sitesin Medium 0 Design 1 0 1 $40 $0 $0 $0
Progress N 5 A 1 5 > Yo % % % FY03 $0|[ Progress Planned for FY99-FY 00
ow -
-Relative Risk FY04 go| ComPetes:
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $616 $9 $38 $604 || FY 99-2019** $6,268

District of Columbia

‘ ARMY - FORT MCNAIR / DC321022100400

Siteswith Response Complete | 7 Investigation 9 0 0 TECH $466 $105 $0 $0 ([ Fyo1 $0

- High 1 Interim Actions 0(0) 0(0) TECH $0 $0 $0 $0 FY02 $0
Sitesin Medium 0 Design 1 0 1 TECH $0 $0 $0 $0

Progress FY03 $0
Low 0 RA-C 2 0 1 REG $0 $0 $150 $500

-Relative Risk Evoa %0
Category NotEvauaed [ 0 | RA-O(LTO) 1 1 1 $120 $0 $50 $0

Not Required 1 LTM 0 2 0 $232 $232 $0 $20|| FY05 $0

Total Number of Sites 9 Total $818 $337 $200 $520 || FY99-2001** $1,229

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98

At Old Tempo Boiler-Fitness Center Site, conducted
free-product removal and sampling at two wells.
Successfully completed 2-phase system at B43. Obtained
temporary closure.

Progress Planned for FY99-FY 00

Continue to sample two wells at Fitness Center site.
Develop remediation strategies at McNair for the old tempo
boiler site. Obtain permanent closure with LTM at B43 site.
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